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DIRT ROAD AD HOC COMMITTEE 
 

February 23, 2016 
4:00 PM 

Administration Conference Room 
 

In accordance with the Freedom of Information Act, a copy of the agenda was 
sent to radio and TV stations, newspapers, persons requesting notification, and 

was posted on the bulletin board located in the lobby of the County 
Administration Building 

 

CALL TO ORDER 
 
Ms. Dixon called the meeting to order at approximately 4:02 PM. 

 
ADOPTION OF THE AGENDA 

 
Mr. Malinowski moved, seconded by Mr. Rush, to amend the agenda to add the Election 
of Chair. The vote in favor was unanimous. 

 
ELECTION OF CHAIR 

 
Mr. Malinowski moved, seconded by Mr. Washington, to nominate Ms. Dixon for the 
position of Chair. 
 
The vote was in favor was unanimous to appoint Ms. Dixon as Chair of the Dirt Road Ad 
Hoc Committee. 

 
DIRT ROAD PAVING PROGRAM –UPDATE 

 
 The Team has submitted survey base mapping for the County for 107 roads in 

the following districts: 1, 2, 4, 7, 9, 10 and 11 
 

 The Team continues progress on right of way plans on 88 roads in the 
following districts: 1, 2, 4, 7, 9, 10 and 11 

 
 The Team continues to receive lab results from geotechnical (soil) sampling 
 
 The Team completed right-of-way acquisition for: Tuck Court (District 9), 

Sassafras Road (District 7), and La Brew Drive (District 2) 
 
 The 1st Notice to proceed was for 68 roads; surveying and preliminary design 

has been completed; right-of-ways plan are completed on 64 roads 
 
 Task Order #2 was for 42 roads; surveying has been completed; preliminary 

design has begun 
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 The 1st Notice to proceed was issued on May 7, 2015 
 

 The Team has completed right-of-way plans on 6 roads; will be ready to bid within 45-60 days 
 

 The Team has submitted 95% complete construction plans on 6 roads that do not require new right-
of-way. Those roads are: Jeter Street, Howard Coogler Road, Della Mae Court, Ollie Dailey Road, Ken 
Webber Road, and London Avenue. 

 
 The remaining 101 roads will be grouped geographically 

 
 Jouster Street (District 9) dirt road paving was awarded in December, has an executed construction 

contract, and should begin construction by the end of March. 
 

 Mr. Perry believes all of the dirt roads should be paved within 5 years; there may be some clean up 
needed if roads drop out to insure that the funding is equitably divided among districts 
 

 The bids for years 1 and 2 (107 roads) will determine how the program proceeds (i.e. adjusting up or 
down) 

 
 From bid to construction start is generally 90-120 days 

 
 Ms. Patrick stated not all of the invoices have been received; the ones that have been received are 

meeting their goals 
 

 The limited notice to proceed included: the public outreach, the consent/denials and Jouster Street. 
 

 The low volume paving roads are included in the overall dirt road paving program 
 

 P. J. Noble & Associates will be responsible for answering questions; the contractor will be required to 
put out a notice to the citizens with a 24-hour contact number 

 
 Mr. Perry stated one video has been produced to “highlight” Overlook Drive, but there has not been a 

“dirt road” marketing campaign 
 

 Pat Noble orchestrated the public outreach meetings 
 

 Right-of-way work has been delegated to: J. B. Ladner & Associates, Mizzell & Associates, and Strategic 
Business Solutions 

 
 Dennis Corporation negotiated with Tolleson Limited (Andy Tolleson) to conduct the geotechnical 

report for the dirt roads. Mr. Tolleson stated he could not conduct the work for the reimbursement in 
the contract. Ultimately, Dennis Corporation had to go outside of the contract to procure a firm to 
conduct the geotechnical reports. 

 
The committee went into Executive Session at approximately 4:32 p.m. 

and came out at approximately 4:50 p.m. 
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Mr. Malinowski moved, seconded by Mr. Rush, to defer this item until the committee meeting on March 1st at 
3:00 p.m. 
 

ADJOURNMENT 
 

The meeting was adjourned at approximately 4:52 PM 


